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PROGRAM SCHEDULE

ay 1956

1X5. 14

The program covered by this proposal is being scheduled to permit the

following accomplishments:

1. Completion of one set of antennas, covering the band extend-

ing from 150 mc to 40,000 mc by 1 July 19

antennas to be employed for pattern and sen

56, this set of

and to serve as the basis for packaging of the final antenna
structures in the lower equipment bay hatch cover of the U-2

aircraft.

2. Completion of all breadboard models of re
and analysis equipment, channel selector,
power supply equipment by 1 August 1956,

sitivity evaluation

ceivers, demodulation
system check unit, and

3. Completion of the environmental test system prototype equip-
ment, including the tape recorder and special camera unit,
by 15 September 1956. This unit will be utilized also to secure

flight tests on System 4 performance.

4. Completion of all design, procurement, and production activity
at a time appropriate to delivery of the first operational system

during the first week of November, 1956.
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